
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute a Contract Change Order for 
Lodi Station Parking Structure for the Tenant Improvements at the Pine Street Retail 
Space for Interim Use by Fire Administration; and Appropriate $1 20,000 for the Project 

MEETING DATE: March 6, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council authorize the City Manager to execute a Contract 
Change Order for tenant improvements to the Pine Street retail space at 
the Lodi Station Parking Structure for interim use by Fire Administration. 

BACKGROUND INFORMATION: At the February 19, 2002 shirtsleeve session, staff presented information 
on several options for the interim relocation of Fire Administration during 
construction of the new Police Department facility and the renovation of 
the existing Public Safety Building. After reviewing all of the options, the 

Lodi Station Parking Structure's Pine Street site is recommended due to the ease of public access, available 
parking for public, staff and fire vehicles, and the timeliness of tenant improvements. Based on initial 
discussions with our contractor, we estimate that the 2,200 square feet of tenant improvements can be 
completed for approximately $1 00,000. The exact amount will be determined when the improvement plans 
are completed and priced by F & H Construction. The recommended appropriation includes an allowance 
for moving expenses, miscellaneous furniture, and contingencies. 

Staff will be prepared to respond to any questions Council may have during the meeting and will be available 
to further describe the space evaluation process. 

FUNDING: Appropriate $1 20,000 from the 2002 Certificates of Participation. 

Funding Available: -a3. p=q7d 
Vicky #Athie, F inyqe Dikctor 

Richard C. P r i m a u  
Public Works Director 

Prepared by Gary Wiman, Project Manager 

RCPIGRWIlm 

cc: Randy Hays, City Attorney 
Mike Pretz, Fire Chief 
Gary Wiman, Project Manager 

I I / @l&xon Flynn -- City Manager 
CCCOIMPSFIREADMIN 02/26/02 



RESOLUTION NO. 2002-54 

A RESOLUTION OF THE LODl CITY COUNCIL AUTHORIZING 
THE CITY MANAGER TO EXECUTE CONTRACT CHANGE 

ORDER FOR LODl STATION PARKING STRUCTURE FOR THE 
TENANT IMPROVEMENTS AT THE PINE STREET RETAIL 

SPACE FOR INTERIM USE BY FIRE ADMINISTRATION, AND 
FURTHER APPROPRIATING FUNDS FOR THIS PROJECT 

NOW, THEREFORE, BE IT RESOLVED, that the Lodi City Council does hereby 
authorize the City Manager to execute Contract Change Order for Lodi Station Parking 
Structure for the tenant improvements at the Pine Street retail space for interim use by 
Fire Administration; and 

BE IT FURTHER RESOLVED, that the City Council hereby appropriates 
$1 20,000.00 for this Contract Change Order from the 2002 Certificates of Participation; 
and 

I hereby certify that Resolution No. 2002-54 was passed and adopted by the Lodi 
City Council in a regular meeting held March 6, 2002 by the following vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Howard, Land, Nakanishi, and 
Mayor Pennino 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSTON 
City Clerk 

2002-54 



Fire Administration Interim Office Location Study 

Location 

Lodi Station Parking Structure 

Civic Center on Site Trailers 

1 I10 W. Kettleman Ln. 

322 Locust Street 

21 N. School St. 

Llaple Square 

3e Jong building 

Square Feet 

2,250 

2,880 

2,250 

4,040 

4,000 

1,400 

1,100 

Comments 

Tenant improvement costs only. Easy access for 
staff and public. Office Improvements are usable 
by future tenants. 
(2) 24' X 60' trailers. Location would impact Civic 
center parking problems. Public and staff access 
could become an issue during Police Building 
construction. Cost includes $30,000 for 
underground utilities (power, phone, data), decks 
and rampinq to trailers. 

$1.22/sqft/month lease. Cost does NOT include 
tenant improve men ts. 
The former St. John's Parish site. This option did 
not proceed to the cost phase because it was 
determined that the 2-story space is in excess of 
the Fire Administration space needs. Substantial 
tenant improvements would be required. Parking 
and fire apparatus access also present issues at 
this site. 
Majority of space (2,400 sqft) is basement and 
could only be used for storage. Substantial tenant 
improvements would be required. Likely 
possibility of asbestos containing materials in 
floor, abatement would create delays. Only 1 
parking space provided. Not possible for Fire 
apparatus parking. 
Does not have sufficient office space available. 
Building would need substantial tenant 
improvements, including a new roof. 

Does not have sufficient office space available. 
Issues with bathroom access. Only 2 parking 
sDaces provided. 

Estimated (42 Month) 
Total Cost 

$100,000 
or $1.06 sqft/month 

. $156,000 
or $1.29 sqft/month 

$1 15,290 
or $1.22 saft/month 

Did not proceed to a cost 
estimate phase. 

Did not proceed to a cost 
estimate phase. 

Did not proceed to a cost 
estimate phase. 

$1.30 sqft/month 


